

|                                                             |                                        |  |  |        |
|-------------------------------------------------------------|----------------------------------------|--|--|--------|
|                                                             |                                        |  |  |        |
| Test report "California Marketing"                          |                                        |  |  |        |
|                                                             |                                        |  |  |        |
| Overall progress of the QA cycle(On time, delayed, Stopped) |                                        |  |  |        |
|                                                             | Total number of test cases             |  |  | 21     |
|                                                             | Number of testers                      |  |  | 1      |
|                                                             | Test cycle duration                    |  |  | 5 days |
|                                                             |                                        |  |  |        |
| Status for                                                  |                                        |  |  |        |
|                                                             | Number of test cases planned           |  |  | 30     |
|                                                             | Number of test cases executed          |  |  | 30     |
|                                                             | Number of test cases executed overall  |  |  | 30     |
|                                                             | Number of defects encountered today    |  |  | 8      |
|                                                             | Number of defect encountered so far    |  |  | 8      |
|                                                             | Number of critical defects- still open |  |  | 8      |
|                                                             |                                        |  |  |        |
| Overall status                                              |                                        |  |  |        |
|                                                             | Number of test cases planned           |  |  | 30     |
|                                                             | Number of test cases executed          |  |  | 30     |
|                                                             | Pass Percentage of the defects         |  |  | 27%    |
|                                                             | Defects density                        |  |  | ≈ 0.27 |
|                                                             | Critical defects percentage            |  |  | 27%    |
|                                                             |                                        |  |  |        |